Time Line for Revision of Computer Monitor Specification

April
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July
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August
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Sept.
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Oct.
2002

Nov.
2002

Dec.
2002

Jan.
2003

EPA to distribute first draft of specification to
industry and other stakeholders

4138

EPA to meet with industry in San Francisco to
discuss first draft of specification

429

EPA to work with Test Method Development
Committee to refine test method

20 —

® 24

EPA to work with interested manufacturers on
non-energy aspects of specification

20 @

® 15

EPA to work with ITI and interested
manufacturers on product labeling ideas and
other aspects of Partnership Agreement

20 @

® 15

Prior to EU meeting, EPA to update the draft
specification per feedback received to date

4 20-24

EPA to meet with EU representatives in Nice,
France to present and discuss draft monitor
specification

4 27-31

EU to send comments to EPA and EPA to
review them

01 —

— 15

Industry to meter current models based on
refined test method

25 —

— 15

Final day for industry to submit test data to
EPA

415

EPA to analyze data and prepare draft two of
the specification

16 €—

& 04

EPA to confer with TCO during the
preparation of draft two

16 €—

—& 04

EPA to distribute second draft of specification
to industry and other stakeholders

405

Industry and EU to send comments to EPA
and EPA to review them

06 —

—& 09

EPA to prepare final specification

1000 29

EPA to distribute final specification to
industry and other stakeholders

430

EPA to work with industry to identify
potential venues to announce/promote new
specification. Prepare announcement, etc.

01 &

Interested manufacturers sign Partnership
Agreement

0] &

Tentative effective date of specification

401




